

Milestone 3 evidence — Catalyst project 1400106

All the evidence for the Milestone 3 submission lives in this folder. Each subfolder corresponds to one item of "Evidence of milestone completion", in the order Catalyst lists them.

Repository: <https://github.com/Javote/real-world-real-estate> (public) · Pre-production: <https://propnexus-web.onrender.com> (web app) and <https://propnexus-api.onrender.com> (API), on Cardano **Preprod**.

The documents here are English versions prepared for this submission. The project's working language is Spanish; each document names the working document it comes from.

Every document is available as Markdown and as a PDF with the same name, side by side. The PDFs are generated from the Markdown (`bash scripts/evidencia-pdf/generar.sh`).

Status

#	What Catalyst asks for	Where	Status
1	"Public GitHub repo(s) for contracts/services/frontend with CI logs, coverage report, and pilot participant letter of confirmation; README marks public vs private folders"	1-repo-ci-logs/	✓ repository, CI logs, coverage · ⌚ pilot letters
2	"API docs + test reports with coverage/outcomes (e.g., Postman collection)"	2-api/ + the test report in 1-repo-ci-tests/	✓
3	"Pre-prod URL, screenshots of audit logs/latency confirming <12m median; short performance note; walkthrough video of full flow + List of transaction identifiers associated milestone test anchors"	3-preprod/	✓ URL, TXIDs, volume test · ⌚ median with screenshots and note · ⌚ video
4	"Security review report (findings + applied fixes)"	4-security/	✓
5	"Ops runbook (deploy/rollback/incident) in repo + monitoring screenshots"	5-ops/	✓

1 · Repository, CI and tests

- **Test and coverage report:** [test-report.md](#) — 2,732 unit/integration tests (contracts, API, packages, web app), 0 failed, plus a separate non-blocking E2E job; 100% coverage on all four metrics for all four TypeScript parts, all measured in CI.
- **CI logs:** the run on GitHub Actions, [run 36004503722](#), and its **full copy** in [ci-run-36004503722.log](#) (GitHub deletes Actions logs after 90 days).
- **Public vs. private folders:** the repository [README.md](#), section "This repository is public": no folder contains secrets, credentials, wallet keys or personal data; secrets travel only through environment variables.
- ⌚ **Pilot participant letters of confirmation** (≥3).

2 · API

- **OpenAPI 3.1:** [propnexus.openapi.json](#) — every operation with its method, path, authorization and, where it validates with Zod, its schema.
- **Postman collection:** [propnexus.postman_collection.json](#).
- Both are generated from the mounted router, and a test fails if the committed file does not match the code.
- **Test reports:** the same report as item 1.

3 · Pre-production

- **URL:** <https://propnexus-web.onrender.com>.
- **Volume test** (end-to-end UI flows on pre-production: 30 stages, 180 on-chain transactions): [volume-test-report.md](#).
- **Transaction IDs:** [transaction-ids.md](#) and the [.csv](#), each TXID re-verified against the chain.
- ⌚ **Median reservation** → **escrow < 12 min**, with audit-log and latency screenshots and a short performance note.
- ⌚ **Walkthrough video** of the full flow.

4 · Security

- **Security review:** [security-review.md](#) — 3 P1 findings found and closed, 0 open; static analysis and dependency scans on every CI run.

5 · Operations

- **Runbook** for deploy, rollback and incident response: [runbook.md](#).
- **Monitoring screenshots** (Sentry, Grafana Cloud, PostHog, Render): [monitoring-screenshots.md](#), images in [monitoring/](#).